
BRAHMS Run5 pp Status

April 13 2005 RHIC Planning Meeting

•Goal: 5pb-1 delivered (see last week’s slide)
(<ZDC>~450/sec at 50% uptime for 10 weeks)  
•New CC counters are installed and working
•Triggers are setup for physics
- Min-bias trigger (CC1+CC2) and Spectrometer triggers

•Need ~2hours access to finish cabling for MRS-t0 counters (Friday)


